
 

Hemet Unified School District 
Business Services 

 

Annual Report of the Measure T 
Citizens’ Oversight Committee 

 

 
Presented to the Governing Board 

March 19, 2013 



 
 
2011-12 Measure T Annual Report 
Table of Contents 
 
 
         

1. INTRODUCTION ……………………………………………………………… 1 
 
2. AUTHORIZATION …………………………………………………………..... 1  
 
3. STATEMENT OF COMPLIANCE  ………………………….………………… 1 
 
4. COMMITTEE  MEMBERSHIP ………………………….……………..…… 2 
 
5. DUTIES OF THE COMMITTEE …………………………..…………………. 2 

5.1 Expenditure Review  ………..………………………..……………………. 2 

5.2 Annual Report  ……………..………………………………………………. 3 
 
6. MEETINGS  ……………………………………………….…………………..… 3 
 
7. ACTIVITIES OF THE COMMITTEE ………………….…………………….. 3 

7.1 Budget Review  ……………..…………………….………………………… 3 

7.2 Project Updates …………………………………………………………….. 3 

7.3 Annual Report  ……………………………………………………………… 4 

 
8. SALE OF BONDS  ……………………………..……………………………..…. 4 
 
9. AUDIT  ……………………………………………………….………………… 5 

 
10. PROJECTS ………………………………………………………………….….. 5 

10.1 Measure T Bond Project List………………………………………………  5   

10.2 Measure T Photo Exhibit………………………………………………….       7 
 

11. PROJECT UPDATE AND BUDGET SUMMARY …………………….……... 7 

 11.1 Measure T Projects –Summary ……….…………………………………….. 7 

           
12.  CONCLUDING STATEMENT ………………………………………………. 9 

 
 

Attachments 
 

A. PHOTO EXHIBIT  



 
 
Measure T Citizens’ Oversight Committee    

Annual Report  1 February 2013 
 

 

                    

 

 Annual Report of the Measure T 
Independent Citizens’ Oversight Committee 

Hemet Unified School District 
 

Presented to the Board of Education on March 19, 2013 

 

 

1. INTRODUCTION  

 The Hemet Unified School District Independent Citizens’ Oversight Committee is 

responsible for overseeing the expenditures of Measure T bond proceeds and reporting to 

the public, on an annual basis, the progress of the bonds and their status.  The $149 

Measure T Bond was passed by the electorate of the Hemet Unified School District on 

November 7, 2006.  

 

2. AUTHORIZATION  

 In November, 2000, the voters of the State of California authorized an amendment 

to the California Constitution (Proposition 39) lowering the voter-approval threshold 

from two-thirds to fifty-five percent for school districts, as long as certain requirements 

or restrictions are contained in the general obligation ballot language.  Among the 

stipulations:  The ballot measure must contain a specific list of projects, the amount of the 

bond authorization is limited, and a citizens’ oversight committee must be appointed to 

oversee the expenditure of funds.     

 

3. STATEMENT OF COMPLIANCE 

 The Committee is required to advise the public on the District's compliance with 

accountability requirements set forth in Article XIIIA, Section 1(b)(3) of the California 

Constitution.  This is the section of the State Constitution authorizing general obligation 
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bonds for the construction, reconstruction, rehabilitation, or replacement of school 

facilities, including the furnishing and equipping of school facilities, or the acquisition or 

lease of real property for school facilities, by 55 percent of the voters of the District 

voting on the proposition.  

  Based on a review of budgetary reports and documents presented to the committee 

by District staff, the Committee concludes that District expenditures of Measure T bond 

funds are in compliance with the provisions set forth in Measure T, and in conformity 

with the requirements of Article XIIIA, Section 1(b)(3) of the California Constitution as 

noted above.  Information in support of this conclusion is contained in this report. 

 

4. COMMITTEE MEMBERSHIP  

  Representatives of the community serving on the committee are:   

   Arthur Almaguer    Bob Jungluth 

   Kathy Bloom-Rudibaugh, Chair  Wendy Naylor 

   Dale Brusewitz, Vice Chair   Robert Righetti 

   Steven Bunn     Ray Strait 

   Ronald Burke      Roger Wellman 

   James Calkins   

   

5. DUTIES OF THE COMMITTEE 

 To carry out its stated purpose, the following duties are set forth in the By-Laws of 

the Citizens’ Oversight Committee: 

 5.1 Expenditure Review 

 Review expenditures to ensure that bond proceeds are expended only for 

purposes set forth in the ballot measure and ensure that no bond proceeds are used 

for teacher or administrative salaries or other operating expenses. 
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5.2 Annual Report 

 The Committee shall present to the Board of Education an Annual Written 

Report which shall include a statement indicating whether the District is in 

compliance with the requirements of Article XIIIA, Section 1(b)(3) of the California 

Constitution; and a summary of the Committee’s proceedings and activities for the 

preceding year. 

 

6. MEETINGS 

 The COC meets quarterly at the District Office or at school sites.   Project updates 

are provided at each meeting with photos/slides by District staff, along with special 

presentations from District consultants on topics of importance or interest.  Agendas are 

developed from member request and staff input. 

 Agendas and minutes are posted on the Hemet Unified School District website and 

agendas are posted at the District Office and meeting locations.  Meetings are held in 

accordance with the Ralph M. Brown Act (Open Meeting Laws).   

 

7. ACTIVITIES OF THE COMMITTEE 

7.1 Budget Review 

 The Committee receives financial reports for all Measure T expenditures, 

particularly Hemet High School, which include detailed expenditure reports showing 

encumbrances and uncommitted funds. Financial revenue and expenditure reports 

are presented in a format consistent with state reporting requirements. The Hemet 

High School project was partially funded by state funds, and is subject to a 

comprehensive audit by the Office of Public School Construction upon completion 

(in addition to annual District financial and performance audits as required by law). 

7.2 Project Updates 

 The Committee is kept up to date on projects through reports from District 

staff, budget reports, and by meeting at project sites.  The intent of Measure T is to 

provide funding to complete the renovation of Hemet High School and undertake 

other modernization projects throughout the District.  Section 11 of this report 
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provides the budgets for each project and funds spent, as of December 31, 2012.   

  

7.3 Annual Report    

 The Citizens’ Oversight Committee is charged with preparing the Annual 

Report pursuant to Education Code Section 15280 and the COC by-laws.  The COC 

appoints representatives each year to facilitate the development of the report for 

presentation to the Citizens’ Oversight Committee as a whole for review and 

acceptance.  The Annual Report is presented to the Board of Education by the COC 

Chair and members of the COC.  After presentation to the Board of Education, the 

report in its entirety is placed on the HUSD website for public review.  

 

8. SALE OF BONDS  

 The first series of Measure T Bonds (Series A) of $60 million was issued 

March 1, 2007.  Proceeds were spent only on construction, reconstruction, 

rehabilitation or replacement of school facilities including furnishings and equipping 

of school facilities on acquisition or lease of real property for school facilities as 

identified in the projects list of Resolution Number 1608 of the Hemet Unified 

School District. 

 The second series of Measure T (Series B) of $40 million was issued in 

March, 2008.  Proceeds were spent only on construction, reconstruction, 

rehabilitation or replacement of school facilities including furnishings and equipping 

of school facilities on acquisition or lease of real property for school facilities as 

identified in the projects list of Resolution Number 1608 of the Hemet Unified 

School District. 

 The district sold $25 million in bond anticipation notes (BAN) in July 2010 

which will be later refunded by Measure T general obligation bonds.  The BAN will 

cover the cost to complete phase II and III of Hemet High School.  The district used 

its eligibility in the federally backed Qualified School Construction Bond (QSCB) 

program to subsidize the interest cost of the BAN. 

 A new bond measure (Measure U) was passed in November, 2012 to 

reauthorize the remaining $49 million of Measure T’s authorization.  Measure T will 
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decertify $49 million making its total authorization $100 million.  Projects currently 

done with the QSCB (Bond Anticipation Notes) will be paid with Measure U bond 

proceeds when they are sold. 

 

9. AUDIT 

 Pursuant to the requirements of Proposition 39, the Committee is charged with 

receiving and reviewing an annual financial and performance audit of the bond proceeds 

to ensure that funds have been spent solely on the specified list of projects.  This 

requirement remains in effect until the entire amount of the bond proceeds has been 

spent. 

 The Independent Financial and Performance Audits were conducted by Vavrinek, 

Trine, Day & Co., LLP (VTD), and presented to the Citizens’ Oversight Committee at 

its regular meeting on February 6, 2013.  VTD presented the auditor’s findings and 

opinion to the committee.  The final audit report for the fiscal year ending June 30, 

2012, is posted on the website and was approved at the January 8, 2013 Board Meeting.  

A copy was given to each Board Member at that time. 

  

10.   PROJECTS 

 The Hemet Unified School District School Construction and Improvement Bond of 

2006 stated that the proceeds from the sale of bonds shall be used only for the 

construction, reconstruction, rehabilitation, or replacement of school facilities, including 

the furnishing and equipping of school facilities, as specified in the following Bond 

Project List, and not for any other purpose, including teacher and administrator salaries 

and other school operating expenses. 

 

10.1 Measure T Bond Project List 

 

CONSTRUCTION OF NEW SCHOOL FACILITIES 
The Governing Board of the Hemet Unified School District has evaluated the School District’s needs for 
new school facilities toward reducing overcrowding, maintaining and expanding class-size reduction and 
upgrades to existing school facilities for health and safety. 
Project costs for the construction of new schools and school facilities, as listed below, may include, but not be 
limited to, site acquisition, construction services, architectural design, engineering, site improvements, 
inspection and testing services, plan review fees and interim financing, including the construction of classrooms, 
offices, cafeterias, multipurpose facilities, playing fields and other athletic facilities, school grounds, science, 
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technology and computer labs, library, restrooms, furniture and equipment and other school facilities. New 
school facilities projects are dependent 
on matching State funding availability. 

Page Ranch Elementary School Elementary School, Valle Vista area 
Rancho Viejo Middle School Hemet High School Expansion 
Second Phase of Tahquitz High School Additions to schools, various sites 

 

 

UPGRADE AND MAJOR REPAIR OF EXISTING 
DISTRICT SCHOOL FACILITIES* 

Project costs for upgrade and major repair of existing District school facilities may include, but is not limited to, the 
following: repair, renovation, reconstruction, upgrading and replacement of lighting and electrical systems; heating, air and 
ventilation systems, replacement of worn-out floors, roofs, windows, deteriorating wall systems; plumbing, pipes, fixtures 
and accessories; communication, bell and fire alarm systems, security systems, fencing, athletic facilities, site improvements; 
walkways, design costs, architect costs, plan preparation, and the addition of handicap accessibility improvements to 
ancillary facilities. Project 
costs for furniture and equipment may include, but are not limited to some or all of the following: desks and tables; window 
and floor coverings (including tiles and carpeting); computer, media recording and presentation equipment, including, but 
not limited to, audio systems; kitchen equipment, improvements and furnishings; science laboratory equipment; and/or other 
electronic equipment. 
Acacia Middle School* 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology, and accessibility 
projects. 
• Facility equity augmentation and equipment

Bautista Creek Elementary 
• Campus security, safety, technology and accessibility 
projects. 
• Facility equity augmentation and equipment. 
• Replace portable classrooms. 

Cottonwood School 
• Water well and fire protection, water conservation. 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects 
• Facility equity augmentation and equipment. 

Hamilton School (Elementary and Middle 
School) 
• Permanent classroom additions 
• Replacement of portable classrooms. 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology, accessibility projects 
and water conversation. 
• Facility equity augmentation and equipment. 

Hemet Elementary School* 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Facility equity augmentation and equipment

Hemet High School 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Facility equity augmentation and equipment. 

Idyllwild School* (old campus) 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Facility equity augmentation and equipment. 

Little Lake Elementary School* 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects, 
• Classroom replacements and building additions. 
• Facility equity augmentation and equipment. 

Ramona Elementary School* 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Classroom replacements and building additions. 
• Facility equity augmentation and equipment

Santa Fe Middle School* 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Facility equity augmentation and equipment. 

Valle Vista Elementary School 
• Campus security, safety, technology and accessibility 

West Valley High School 
• Campus security, safety, technology and accessibility 
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projects. 
• Facility equity augmentation and equipment.

projects and site improvements. 
• Facility equity augmentation and equipment. 

Whittier Elementary School* 
• Plumbing, electrical, mechanical systems 
and plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Classroom replacements and building additions. 
• Facility equity augmentation and equipment.

Winchester Elementary School 
• Plumbing, electrical, mechanical systems and 
plant/classroom repairs. 
• Campus security, safety, technology and accessibility 
projects. 
• Classroom replacements and building additions. 
• Facility equity augmentation and equipment. 

*Schools with facilities which are 30 years and older will be upgraded and repaired with proceeds from bonds and 
any eligible State matching funding. 
 

 10.2 Measure T Photo Exhibit 

 A photographic summary of Measure T funded projects is included as Exhibit A.   

 

11.   PROJECT UPDATE AND BUDGET SUMMARY  

 11.1 Measure T Projects – Summary as of 12/31/12 

 

Site Budget
Interest & 
Misc. Rev. Spent Encumbered Uncommitted

Acacia 
Modernization Project       9,894,344                 -       3,882,687       5,001,587      1,010,070 

Bautista Creek 
Facility Equipment              1,410            5,804            7,214                  -                  -  

Cottonwood 
Expansion - Library       1,923,562                 -       1,923,562                  -                  -  

Cottonwood  
Expansion - Well/Tank/Relos       2,242,876         100,000      2,342,876                  -                  -  

Currie Ranch 
New School          604,331                 -          604,331                  -                  -  

Hamilton K8 
2 Story Expansion - Classrooms          332,570                 -          332,570                  -                  -  

Hemet Elementary 
Campus Safety          373,983                 -          262,356          111,627                 -  

Hemet High - Modernization 
Phase 1 & 1A      18,469,865         217,688    18,687,553                  -                  -  

Hemet High - Expansion 
Phase 2 Theater & Classrooms       4,574,439      2,110,677      6,000,084          656,450           28,583 

Hemet High - Expansion 
Phase 2 QSCB BAN      18,668,836                 -     17,675,039             4,630         989,166 

Hemet High - Modernization  
Phase 3-4            79,660                 -  

  
76,402             1,800            1,458 

Hemet High - Modernization  
Phase 3-4 QSCB BAN            15,990                 -  

  
13,058                  -             2,933 
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Site Budget
Interest & 
Misc. Rev. Spent Encumbered Uncommitted

Hemet High - Misc. Projects 
Security/Modernization          555,195                 -          501,621            51,308            2,266 

Hemet High - Expansion 
Stadium & Classrooms       1,388,634                 -       1,388,634                  -                  -  

Hemet High - Expansion 
Weight Room/Retention Basin       2,086,106                 -       2,086,106                  -                  -  

Idyllwild – Modernization 
Mechanical Systems & Safety           738,896                 -          515,799          177,295           45,802 

Little Lake 
Safety            90,056            6,537 

  
96,593                  -                  -  

Page Ranch  
New School          865,879                 -          865,879                  -                  -  

Ramona  
Site Improvements Shade Structure                747                 -                747                  -                  -  

Ramona 
Facilities Equipment              1,199               551            1,750                  -                  -  

Rancho Viejo Middle 
New School      19,592,032                 -     19,592,032                  -                  -  

Santa Fe Campus  
Site Improvements            38,773                 -  

  
38,773                  -                  -  

Santa Fe Campus  
Life Skills Relocation            55,427         136,624         192,052                  -                  -  

Santa Fe Campus  
Helen Hunt Relocation            10,650                 -  

  
10,650                  -                  -  

Tahquitz High School  
New School / Safety      29,438,900                 -     29,438,900                  -                  -  
Valle Vista 
Campus Security, Safety & 
Technology            48,578                 -  

  
48,578                  -                  -  

West Valley High 
Site Improvements & Equipment       2,627,175         100,000      2,727,175                  -                  -  

Whittier 
Site Improvement & Equipment            30,284         106,750         122,234            14,800                 -  

Winchester 
Site Improvement & Equipment            49,262                 -  

  
49,262                  -                  -  

UNALLOCATED - QSCB       4,658,393      4,619,761                 -                  -       9,278,154 

UNALLOCATED - Measure T       4,296,036    13,376,369                 -                  -     17,672,404 

Issuance Costs - Measure T Bond          686,700                 -          686,700                  -                  -  

Issuance Costs - QSCB BAN       1,656,781                 -       1,656,781                  -                  -  
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Site Budget
Interest & 
Misc. Rev. Spent Encumbered Uncommitted

            

Measure T Only    101,097,570      7,404,392    92,483,120       6,014,867    10,003,976 

QSCB BAN Only      25,000,000    13,376,369    19,344,878             4,630    19,026,860 

Bond Total    126,097,570    20,780,761 
  

111,827,998       6,019,497    29,030,836 
 

Calculations rounded to the nearest dollar 

 

 
 
12.    CONCLUDING STATEMENT 
 

  As of December 31st, 2012, $10,003,975.78 of the Measure T funds remain 

uncommitted and are planned to be allocated to the Acacia Middle School 

Modernization Project. 

 Two of the three new schools approved under Measure T are completed; Rancho 

Viejo Middle School and Tahquitz High School.  The third school, Page Ranch 

Elementary was placed on hold due to the sudden decline of the economy, development 

of new homes, and decline in overall district enrollment.  The District does not expect to 

complete this project under Measure T at this time. 

 The District has completed upgrades and major repair work on twelve of the 

fourteen schools approved under Measure T.  The largest project in this category is the 

renovation of Hemet High School which totaled over $47 million.  Section 11.1 of this 

report provides the details of the amounts spent on each project. 

 Hemet High School was divided into six phases or subprojects.  Phases 1, 1A, and 

2 are completed as well as the Stadium expansion, Weight Room and Retention Basin.  

The current Phase 3 work will be completed in June 2013, and the new classroom 

buildings were ready for the 2012-13 school year. 

 Acacia Middle School Phase 1 renovation and upgrade will fix the onsite drainage 

and flooding problems, and build a new gymnasium.  Work is anticipated to begin at 

Acacia Middle School early 2013. 





 

 

                    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

New 2‐Story Classroom Building

New classroom furniture

HEMET HIGH SCHOOL MODERNIZATION
PHASE II

Security Cameras Installed LCD Projectors Installed 



 

 

 

New courtyard with three new shade shelters

New 2‐Story Science Building

Science Lab 



 

 

Entrance to New Theater

500 Seat Capacity and Sound Booth



 

 

Dressing rooms 

Wheelchair Lift  Sound booth 

Lobby Restrooms 

Theater Lobby with display cases and ticket booth



 

 

New level concrete floor in old theater

Drywall installed for remodeled classroom

OLD THEATER REMODEL ‐ 2012



 

 

Lab equipment removed

New paint, carpet, and furniture

OLD SCIENCE BUILDING REMODEL ‐ 2012



 

 ACACIA MIDDLE SCHOOL MODERNIZATION

New Gymnasium projected opening December 2013 

Project consists of four phases spanning January 2013 through August 2015



 

 

New Administration Building

Completed Project Rendering


