VL.

VII.

PLEASE POST

NOTICE

The North Adams School Building Committee will hold a meeting on
Monday, October 20, 2014 at 5:00 p.m. in Conference Room 202 (second floor) at City Hall

Call to order

Reading and
a. Minutes

North Adams School Building Committee Agenda
20 October 2014
5:00 p.m.
Conference Room 202

City Hall

Agenda

Approval of Records
of 15 September 2014

Committee Business
a. Financial update report by SBS
b. Schedule review and update

Project Discussion/Updates

a. Construction Status Update

vi.

vii.

Abatement and selective demolition activities are ongoing and are approximately 98%
complete.

Site clean-up, backfill and grading operations complete in the rear parking area. Asphalt
pavement binder course has been placed in the rear parking area, the rear playground
area and access drive on the east side of the site (from E. Main St.). Light pole bases and
pre-cast curbing being set on the north and east sides of the site.

Masonry re-pointing, parapet work is ongoing on the west, south and east elevations.
Underground electrical conduits installed from E. Main St. to the new transformer,
generator and new electrical room inside the building. New electrical switchgear, panels
and transformers being installed in the ground floor electrical room. Rough electrical
started on the second floor.

New roof leaders being installed throughout the building. Rough plumbing started in the
ground and second floor restrooms.

Rough carpentry continues throughout the building. New steel stud framing started on
the ground and second floors.

New concrete slabs placed on the ground floor and boiler room areas. Concrete work
continues at the elevator/ new east entry, boiler room and at the Drury wall.

b. Visual overview of project construction with blog.

c. FF&E/Technology update

d. Status of retaining wall

e. Other project concerns on the minds of SBC members

Other issues that may come before the Committee

Future meetings

a. Next meeting November 17, 2014

Adjournment



